
SB 744 Reporting of DMV Modernization Projects 

December 2015 

 

In accordance with Senate Bill 744, Appropriations Act of 2014, the following projects are reported on 

Quarterly beginning October 1, 2014 to the Joint Legislative Transportation Oversight Committee, 

Committee on Information Technology and the Joint Legislative Transportation Oversight Committee. 

This report will include the following. 

1. Project Status to include any issues identified by the Enterprise Project Management Office. 

2. Comparison of project status to the time line, with an explanation of any differences. 

3. Any changes in project costs. 

4. Actual expenditure to date. 

5. Any variances from project expenditures and the reason for the variance. 

6. Any potential funding shortfalls and the potential impact of the funding shortfalls. 

7. Any issues identified by the DOT, with corrective action plan and a time line for resolving the 

issues. 

8. Impact of any issues identified on the project schedule. 

9. Impact of any issues identified on the project cost. 

10. Any changes to the project. 

11. Any change requests submitted to project vendors and the cost of those changes. 

 

Replacement of the State Automated Driver License System (SADLS) – Project Phases 1, 2, and 3 

1. Project Status to include any issues identified by the Enterprise Project Management Office. 

 

This effort is the Next Generation Secure Driver’s License Project (ITP.00200). The emphasis for 

this quarter has been implementation of NGSDL Phase I with the vendor, Morph Trust. The first 

office was deployed on July 28, 2015. As of December 11, 2015, 76 offices have been deployed. 

The remaining offices are on scheduled to be completed between now and January 6, 2015. 

 

2. Comparison of project status to the time line, with an explanation of any differences. 

 

The current project schedule has been modified numerous times to coincide with Office 

Optimization efforts, issues with receipt of equipment and utilization of resources on site, both 

installers as well as DMV trainers. 

 At this time, there is no impact to the remaining schedule for Phase II and III. 

  

3. Any changes in project costs. 

 



There are no changes to the project costs. During the next quarter we will be negotiating the 

contract amendment for Phase III with the vendor, MorphoTrust. 

 

4. Actual expenditure to date. 

 

The total to date are $14,002,086.  

 
 

5. Any variances from project expenditures and the reason for the variance. 

 

The project costs are on track with 2014/2015 funding. The total budget appropriated and 

expenditures for this project is updated in DIT Project Management tool weekly. 

 

6. Any potential funding shortfalls and the potential impact of the funding shortfalls. 

 

None identified at this time. 

  

7. Any issues identified by the DOT, with corrective action plan and a time line for resolving the 

issues. 

 



No open issues have been identified by DOT on this effort. It is a very aggressive timeline with 

complex coordination with other DMV Modernization efforts and Legislative Changes but being 

aggressively pursued. 

 

8. Impact of any issues identified on the project schedule. 

 

No issues open at this time.  

 

9. Impact of any issues identified on the project cost. 

 

None. 

 

10. Any changes to the project. 

 

None. 

 

11. Any change requests submitted to project vendors and the cost of those changes. 

 

Change request has been submitted, approved and processed to the NGSDL project to reflect 

Appropriations approved for FY 2015/2016. 

  



Division of Motor Vehicles Mobile Unit Replacement & 

Division of Motor Vehicles Kiosk Pilot Program 

 

These two items under Section 7.14.(a) are combined and included in this report under the same 

project, NCDMV Optimization (ITP.00255). These efforts have been identified by DMV as a subset of 

the Office Optimization effort. The implementation of mobile units and kiosks are being addressed 

as a result of DMV Offices survey; office layout and customer flow optimized and utilization of 

mobile units are addressed to optimally meet the citizens’ needs for face-to-face DMV services. 

 

1. Project Status to include any issues identified by the Enterprise Project Management Office. 

 

The NCDMV Optimization project is currently in the Execution Phase. To date twenty five (25) 

driver licenses offices have been optimized and completed Phase I. DOT IT is working with DMV 

in submission of Amendment to vendor’s contract to complete an additional twenty five (25) 

offices.  

 

2. Comparison of project status to the time line, with an explanation of any differences. 

 

The office designs and implementation were several weeks behind schedule due to 

procurement delays and resulting delay in vendor delivery of office equipment. These issues 

have been resolved. All offices in Phase I have been optimized. Phase II offices will be scheduled 

once contract amendment has been awarded.  

 

Eight (8) Kiosks have been deployed and are operational to the citizens. Two (2) additional ones 

have been placed in the units and final one (1) of Phase I will be installed this week but will not 

be operational until units come back up under NGSDL Phase I system. An additional twenty five 

(25) will be in Phase II and schedule has not been negotiated yet. 

   

Three (3) Mobile Units are completed. Two (2) additional ones will completed but final schedule 

has not been completed with DMV at this time. 

  

3. Any changes in project costs. 

 

There are no changes to the project costs. 

 

4. Actual expenditure to date. 

 

The initialization phase project costs to date are $1,083,003.  

 

5. Any variances from project expenditures and the reason for the variance. 

 

None. 



 

6. Any potential funding shortfalls and the potential impact of the funding shortfalls. 

 

No potential funding shortfalls have been identified. 

  

7. Any issues identified by the DOT, with corrective action plan and a time line for resolving the 

issues. 

 

As a result of an increase in projects and associated activities with IT and Procurement and 

current capacities, the schedule impacts and possible resulting increase in costs are being 

closely monitored. 

 

8. Impact of any issues identified on the project schedule. 

 

None at this time. 

 

9. Impact of any issues identified on the project cost. 

 

None.   

 

10. Any changes to the project. 

 

None. 

 

11. Any change requests submitted to project vendors and the cost of those changes. 

 

None. 

 

  



 

Division of Motor Vehicles Card Payment Operations & Maintenance 

 

This item under Section 7.14.(a) is as stated operations and maintenance and not a project within DOT 

IT. As such, the reporting items stated in 7.14.(d) do not apply. The costs and expenditures for Card 

Payment O&M will be collected monthly. At this time, the data through November 2015 is $913,168 

actual costs and $636,039 in committed funds. 

 

  



Division of Motor Vehicles Service-Oriented Architecture 

 

DOT IT is working with the SCIO and DIT on the SOA project. The project has been initiated.  

 

1. Project Status to include any issues identified by the Enterprise Project Management Office. 

 

Project is in Planning & Design Phase. The project is on schedule and current. 

   

 

2. Comparison of project status to the time line, with an explanation of any differences. 

 

The project is on schedule. 

  

3. Any changes in project costs. 

 

None. 

 

4. Actual expenditure to date. 

 

Project costs to date are $842,800. The project team is still being brought on as needed and 

project is in process of securing tool for SOA component tracking and distribution.  

 

 

5. Any variances from project expenditures and the reason for the variance. 

 

None. 

 

6. Any potential funding shortfalls and the potential impact of the funding shortfalls. 

 

No potential funding shortfalls have been identified. 

  

7. Any issues identified by the DOT, with corrective action plan and a time line for resolving the 

issues. 

 

The project is experiencing delays in procurement process due to the high level of procurement 

activities experienced with DMV Modernization and increase in project activities with DOT and 

State. We are working closely with DIT and DOT Procurement and are closely monitoring for any 

effects on schedule. 

  

8. Impact of any issues identified on the project schedule. 

 

No issues have been identified at this time. 



 

9. Impact of any issues identified on the project cost. 

 

None.   

 

10. Any changes to the project. 

 

None. 

 

11. Any change requests submitted to project vendors and the cost of those changes. 

 

Not applicable. 

 

  



Division of Motor Vehicles Channel Strategy 

 

DOT IT is working with the SCIO and DIT on the Channel Strategy project. The business project request 

has been initiated and is working through Initiation Phase. The IT Project Channel Strategy has been 

approved to proceed by DIT.  

 

A Project Manager has been hired and now on board. We will complete Initiation Phase and have 

schedule and staffing requirements completed in first quarter of calendar year 2016. 

 

Division of Motor Vehicles WEB Application Development (Hearing Fee Implementation) 

 

This effort is being combined with the Virtual Hearing Project (ITP.00250) which was to implement 

remote hearing capability within DMV. Since the ability to provide remote hearings greatly impacts the 

fees for hearing provided by DMV, DMV Commissioner Thomas requested these efforts be included in 

the same project. 

 

1. Project Status to include any issues identified by the Enterprise Project Management Office. 

 

Project is in Planning & Design Phase. DIT EPMO has been briefed on this effort and in 

agreement with approach.  The Request for Bid (RFP) expired and DOT IT has resubmitted for 

reposting the RFP.  The previous Project Manager resigned and a new Project Manager has been 

brought on board.  

 

2. Comparison of project status to the time line, with an explanation of any differences. 

 

Change Request has been submitted to EPMO to extend the project due to delays in 

procurement activities and reissuance of RFP. Until RFP is awarded, we do not have a schedule 

for hardware/software delivery as well as solution for implementation of hearing fees. 

 

3. Any changes in project costs. 

 

None identified at this time. 

 

4. Actual expenditure to date. 

 

Project costs to date are $166,908.  

 

5. Any variances from project expenditures and the reason for the variance. 

 

None identified at this time. 

 

6. Any potential funding shortfalls and the potential impact of the funding shortfalls. 



 

No potential funding shortfalls have been identified. 

  

7. Any issues identified by the DOT, with corrective action plan and a time line for resolving the 

issues. 

 

Contracted Project Manager for this project has resigned and a replacement has been on 

boarded.  

 

8. Impact of any issues identified on the project schedule. 

 

None identified at this time except as noted above. 

 

9. Impact of any issues identified on the project cost. 

 

None identified at this time. 

 

10. Any changes to the project. 

 

As noted above, this project, ITP.00250, includes both scope for Virtual hearings and Hearing 

Fees Implementation. A RFP for the virtual hearing solution is currently in the reposting process. 

The work for the implementation of Hearing Fees is still in the design phase. 

 

11. Any change requests submitted to project vendors and the cost of those changes. 

 

None identified at this time. 

 

  



 

 

Project Name SB744 Title SB744 Funding Plan Cost Actual Cost Commitment

Procurement 

Pending

Total Actual, 

Committed & 

Pending

ITP.00200

Secure Driver License System 

Phase I Replace SADLS $14,946,903 $15,429,004 $14,002,086 $488,260 $14,490,346

ITP.00250 Virtual Hearings Hearing Fees $256,000 $2,076,872 $148,278 $1,593,793 $1,742,071

ITP.00251 Online Driver License Renewal Channel Strategy $1,800,000 $443,100 $166,908 $1,356,900 $1,523,808

ITP.00255 NCDMV Optimization Mobile Unit & Kiosk $1,396,000 $4,881,262 $1,083,003 $2,084,391 $3,167,394

ITP.00259 DMV SOA Center SOA $3,000,000 $3,000,000 $842,800 $2,157,200 $3,000,000

O&M Card Payment O&M Card Payment Operations & Support $1,512,919 $1,512,919 $612,200 $937,007 $1,549,207

Totals $22,911,822 $27,343,157 $16,855,275 $5,666,858 $2,950,693 $25,472,826

Replace SADLS - Increase in plan result of approval of HB97 funding to complete Phase I

Hearing Fees - Two RFPs planned 

Channel Strategy - Project Initiation in progress 

SOA - Hardware, Software and Staffing requests are in-progress

Pending Procurement:   

SB 744 Financial Summary

 
 

 

 

 

 

 

 

  


